Timeline for repair of Index-Galena Road, mile post 6.4 - 6.9

2006

November flooding
washed out Index-
Galena Road between
Mile Post (MP) 6.4 and
6.9, blocking access
from the Town of Index

Damage also occurred
at Mile Posts: 1.0, 3.0,
6.4,6.7,9.0, 10.5, 10.9,
11.9,12.8, 13.1, 13.8
and 14.2

(A total of 27 sites
county-wide)

May 31, 2011

2007

January: Met with
Congressional Staff to
discuss the damage

May:
Public Meeting

June:

-Multi-agency field trip
to view the damage/
prioritize repairs

September:

-Met with USFS, FHWA,
WSDOT re:
review/approval
process

-Funding approved for
preliminary engineering

October:

-Preliminary design
work began
-Newsletter mailed
-Interim repairs at 10.9:
excavated, reinforced
w/large rocks

-Also repaired MP 11.9

2008

January - July
Advertised for
engineering consultant,
reviewed many
submittals, extensive
interviews, and site
visits

August:

-Feasibility
study/evaluation of
alternative alignments

-Repaired new flood
damage at MP 3.0

2009

March:

Completed Feasibility
Study and presented it
to FHWA, WSDOT,
USFS

July:
Newsletter mailed
Public meeting

August-September: -
helicopters transported
drilling equipment to
site

-geological evaluation
of soils

November:
Postcard update mailed

2010

January

Met w/FHWA, WSDOT,
USFS to discuss findings
(ongoing coordination
meetings with
permitting/funding
agencies)

March: 2010 to 2011
Design Report:
gathering/analyzing
data to evaluate 5
alternatives that
emerged from the
Feasibility Study

Summer:
Repairs at MP 10.5

September:
Newsletter mailed

2011

February:

Presented Draft Design
Report to FHWA,
WSDOT, and USFS for
review

May:

Design Report
Approved by FHWA,
WSDOT, and USFS

Environmental and
permitting process for
the chosen route

Public Open House
Repair of 10.9 & 3.0
If permitting is

approved

December:
60% Design completed

2012

Early 2012
Public meeting

June:

Final field work
Submit for permit
approvals

December:
90% Design completed

Agency meeting for
final approvals

2013

February:
Advertise for
construction contractor

June:
Begin construction

2015

Planned completion

Detailed data gathering required for the local, state and

federal construction and funding approvals:

-Survey
-Map the topography

-Refine horizontal and vertical alignment of the roadway

-Locate/map all streams and wetlands

-Analyze core samples along route to determine stability,
permeability, extent and location of walls and reinforced slope

areas

Continued coordination with FHWA, WSDOT and USFS at key

milestones

Planned

in 2015

2013 - 2015

construction
w/completion




